
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

294 4.1.5 MILE 1: D0 Primary Production Runnable on Fermigrid MD No Yes

26 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes

135 3.3.1.4 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL No Yes

113 3.2.3.5 MILE 4: Operations Reduction plan: Working plan ready GG No Yes

139 3.3.2.3 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL No Yes

402 8.3.8 MILE 6: Baseline Project Plan v1.0 released RDK No Yes

9 1.8 MILE 7: D0 Grid Production Architecture document done AL No Yes

406 8.3.14 MILE 9: Project Plan v1.1 RDK No Yes

153 3.4.5 MILE 8: SamGrid migrated to new VDT version GG No Yes

143 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL No Yes

92 3.1.4.7 MILE 11: Grid Production Operations Policies doc done AL No Yes

52 2.8.8 MILE 13: Support testing v7/d0runjob/SamGrid functionality GG Yes MC3 Yes

38 2.6.7 MILE 14: D0repro-tools uses Sam v7 request system GG Yes Prd7 Yes

182 3.5.1.2.2.7 MILE 15: OSG Fwd nodes reinstalled with std config GG No Yes

341 5.3 MILE 12: Grid Production System functionality completed GG No Yes

211 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG No Yes

268 3.5.5.8 MILE 16: System health alarms via NGOP automated GG No Yes

198 3.5.1.3.3 MILE 18: Queuing nodes reinstalled with std config GG No Yes

226 3.5.2.7 MILE 19: Routine maintenance operations automated GG No Yes

147 3.3.4.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL No Yes

43 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes

21 2.3.5 MILE 22: Store output from any stage of processing GG Yes MC1 Yes

354 6.5 MILE 26: Preparation of D0 Apps for long-term ASB No Yes

335 4.7 MILE 23: D0 Primary Production Stable on Fermigrid MD No Yes

375 7.11 MILE 27: Evaluation of D0 SamGrid Requests done RDK No Yes

287 3.8 MILE 25: Operations Reduction and Transfer completed GG,AL No Yes

65 2.11 MILE 24: Tools have defined API, testing responsibilities GG No Yes

416 9 MILE 28: D0 GPC Initiative completed ASB No Yes
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Duration Start Finish

0 days Fri 7/13/07 Fri 7/13/07

0 days Mon 8/13/07 Mon 8/13/07

0 days Fri 8/24/07 Fri 8/24/07

0 days Tue 9/18/07 Tue 9/18/07

0 days Tue 10/2/07 Tue 10/2/07

0 days Mon 10/8/07 Mon 10/8/07

0 days Fri 10/12/07 Fri 10/12/07

0 days Tue 10/23/07 Tue 10/23/07

0 days Thu 10/25/07 Thu 10/25/07

0 days Tue 11/6/07 Tue 11/6/07

0 days Wed 11/21/07 Wed 11/21/07

0 days Mon 11/26/07 Mon 11/26/07

0 days Tue 11/27/07 Tue 11/27/07

0 days Tue 11/27/07 Tue 11/27/07

0 days Wed 11/28/07 Wed 11/28/07

0 days Fri 11/30/07 Fri 11/30/07

0 days Fri 11/30/07 Fri 11/30/07

0 days Tue 12/4/07 Tue 12/4/07

0 days Mon 12/10/07 Mon 12/10/07

0 days Fri 12/14/07 Fri 12/14/07

0 days Mon 12/17/07 Mon 12/17/07

0 days Thu 12/27/07 Thu 12/27/07

0 days Mon 1/7/08 Mon 1/7/08

0 days Thu 1/10/08 Thu 1/10/08

0 days Mon 1/28/08 Mon 1/28/08

0 days Tue 1/29/08 Tue 1/29/08

0 days Thu 1/31/08 Thu 1/31/08

0 days Mon 2/11/08 Mon 2/11/08

7/13 MILE 1: D0 Primary Production Runnable on Fermigrid
8/13 MILE 2: Start (MC) Production at Stage 2 -

8/24 MILE 3: Manual Che

23 26 29 2 5 8 11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3
July 2007 August 2007 Septe
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e 2 - Working

l Checklist - Phase 1/4 of Ops Transfer done
9/18 MILE 4: Operations Reduction plan: Working plan ready

10/2 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done
10/8 MILE 6: Baseline Project Plan v1.0 released

10/12 MILE 7: D0 Grid Production Architecture document done
10/23 MILE 9: Project Plan v1.1

10/25 MILE 8: SamGrid migrated to new VDT version
11/6 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done

11/21 MILE 11: Grid Production Operations 
11/26 MILE 13: Support testing v

11/27 MILE 14: D0repro-tools u
11/27 MILE 15: OSG Fwd node

11/28 MILE 12: Grid Producti
11/30 MILE 17: Durable L
11/30 MILE 16: System h

12/4 MILE 18: 
12/10

3 6 9 12 15 18 21 24 27 30 3 6 9 12 15 18 21 24 27 30 2 5 8 11 14 17 20 23 26 29 2 5 8
tember 2007 October 2007 November 2007 December 2007
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e

s Policies doc done

v7/d0runjob/SamGrid functionality

 uses Sam v7 request system

es reinstalled with std config

tion System functionality completed

 Locations reinstalled with std config

 health alarms via NGOP automated

 Queuing nodes reinstalled with std config

MILE 19: Routine maintenance operations automated
12/14 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done

12/17 MILE 20: How to add production paths in future - resolved
12/27 MILE 22: Store output from any stage of processing

1/7 MILE 26: Preparation of D0 Apps for long-term
1/10 MILE 23: D0 Primary Production Stable on Fermigrid

1/28 MILE 27: Evaluation of D0 SamGrid Requests done
1/29 MILE 25: Operations Reduction and Transfer completed

1/31 MILE 24: Tools have defined API, testing responsibilities
2/11 MILE 28: D0 GPC Initiative completed

11 14 17 20 23 26 29 1 4 7 10 13 16 19 22 25 28 31 3 6 9 12 15 18 21 24 27 1 4 7 10 13 16
January 2008 February 2008 March 2008
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